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QUARTERLY REPORT

Modifications to Work Plan or Budget: No Changes to work plan or budget. Primary Contact

remains the same.

On May 16th, City Council approved the Contract Amendment No.l1 to GeoEngineers
professional services agreement for an additional $115,400 to complete the upcoming Phase II
Environmental Site Assessment (ESA). The Phase II ESA includes, but not limited to, the
installation of the direct soil borings, soil sampling analysis, and chemical data evaluation in
accordance with the Upland Assessment Work Plan.

The installation of eight (8) successful soil borings and development of monitoring wells was
performed by Cascade Drilling of Woodinville, Washington the week of May 21st.
GeoEngineers took samples of both the subgrade soil and groundwater conditions while the on-
site Army Corps of Engineers Archeologist inspected the subgrade soil conditions for cultural
resources; The Archeologist found no visual or sifted evidence of cultural resources during the

soil boring activity.

In conclusion, the MBE/WBE Report was submitted this report period.

Delays encountered during this reporting period include: No significant delays were

encountered this quarter.

Pre-Assessment Activities: Included the activities described above and $114,061.21 EPA

funds were drawn down this quarter.

Assessment Activities: The installation of eight (8) successful soil borings and development of
monitoring wells was performed by Cascade Drilling of Woodinville the week of May 21st and
the Upland Assessment Work Plan was finalized on May 24th. Presently underway,
GeoEngineers is reducing the data and evaluating the laboratory findings of soil and
groundwater conditions and chemicals discovered in regard to the acquired soil and

groundwater samples.
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Redevelopment Activities: None during this quarter.

Community Involvement: No activity this period. The preliminary draft of the Fact Sheet and
Community Involvement Plan (CIP) was submitted to EPA for review last quarter (Q2-2007).

The Community Involvement phase is not anticipated until the Consultant, GeoEngineers has
thoroughly evaluated and briefed EPA of the chemicals/contaminants discovered and discussed
the environmental method(s) to mitigate the situation.

Meetings and Travel: None during this quarter.

Deliverables/Work Products: The Boundary Mapping & Topographic Survey was completed
as well as the survey location of each on-site monitoring well and their respective well casing
finish elevation.

Activities Anticipated in Next Reporting Period organized on a task by task basis:

TASK 1 - PROJECT MANAGEMENT: Quarterly Progress Report due within 30 days of the
end of the federal fiscal quarter (July 30, 2007).

TASK 2 - PUBLIC INVOLVEMENT: No activity to report this Quarterly Report.

The Community Involvement is anticipated upon the Consultant’s thorough evaluation and
briefing of the chemicals discovered and the environmental method(s) to mitigate the situation.

TASK 3 - SITE CHARACTERIZATION: There are no changes to the Property Profile or
Site Characterization to report this quarter. The next anticipated activities include the
Consultant’s data reduction and evaluation of results, scoping meeting to determine additional
site work and if required, completion of the additional site investigation.

Budget Status:

During this Quarterly Report period, GeoEngineers, Inc. invoiced a total of $92,686.82 for
upland assessment activities; Parametrix, Inc. invoiced a total of $11,865.83 towards the
completion of the Boundary Mapping & Topographic Survey; and the City included
administrative expenditure in the amount of $9,508.56; total expenditures this Quarterly Report
is $114,061.21.

Funds Expended:
A total of $152,232.04 grant funds were expended through the end of this quarter (Q3-2007).

Property Profile Form/Form Update:
No changes to report to the Property Profile this Quarterly Report.

SEE EXPENDITURE TABLE NEXT PAGE
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 3-2007

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $3,169.52 $0 $6,339.04 $9,508.56
Supplies $0 $0 $0 $0
GeoEng. & $0 GeoEngineers
Contractual Parametrix
$19,355.25 $85,197.40 | $104,552.65
Travel $ 0 $0 $0 $0
Total Direct
Charges $22,524.77 $0 $91,536.44 | $114,061.21
Total Current
Quarterly
Expenses $22,524.77 $0 $91,536.44 | $114,061.21
Cumulative
Overall
Project
Expenses $60,695.60 $0 $91,536.44 | $152,232.04

Table 2 - Summary of Expenses by Category for Report Period: 3-2007

Budget Categories Budgeted | Previously | Expenses this Total Balance
Amount Expended Quarter Cumulative
Expenses

Personnel - $16,000 | $8,142.06 $9,508.56 $17,650.62 - $1,650.63
Supplies $500 $0 $0 $0 $500.00
Contractual $181,500 | $28,570.37 | $104,552.65 | $133,123.02 $48,376.98
Travel $2000 | 31,458.40 $0|  $1,458.40 $541.60
Total Direct Charges $200,000 | $38,170.83 | $114,061.21 | $152,232.04 $47,767.96
Total Cumulative

e $200,000 | $38,170.83 | $114,061.21 | $152,232.04 $47,767.96

Attachment: MBE/WBE Utilization Form-Federal Fiscal Quarter 3 (April — June 30,

2007).
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